MIAMI-DADE

Memorandum

Date: February 6, 2007
) . Agenda Item No. 8(A)(1
To: Honorable Chairman Bruno A. Barreiro genda Item No. 8(a)(1)(F)
and Members, Board of County Commissioners

From: George M. Burgess

County Manager @wa
Subject: Change Order MDAD-1 (Final) with AMlied Contractors, Inc., Decision One Offices

Relocation/AA Passenger Services Offices Relocation, Project No. B776H, which
increases the contract amount by $2,049.30

RECOMMENDATION

The attached Final (close-out) Change Order to the contract with Allied Contractors, Inc. (Allied), for
Decision One Offices Relocation/AA Passenger Services Offices Relocation, Project No. B776H, has
been prepared by the Miami-Dade Aviation Department (MDAD), approved by the County Manager
pursuant to the provisions of Expedite Ordinance No. 95-64, and is recommended for ratification by the
Board.

BACKGROUND

The North Terminal Development (NTD) contract with Allied was assigned to Miami-Dade County
pursuant to the “ourth Amendment to the Lease, Construction and Financing Agreement between
American Airlines (American) and the County. Substantial completion of this project was achieved in
September 2005, within the specified contract time. The contract scope included the installation of
additional fire sprinkler heads and lines, as well as to relocate others in existing office areas of the
terminal. The lines and sprinkler heads are held in place with hangars. Upon inspection, the Miami-
Dade Fire Rescue Department (MDFR) determined that existing sprinkler line hangars not part of the
construction under this contract, did not meet current fire code standards. Therefore, the older sprinkler
line hangars had to be brought up to code before the issuance of the Certificate of Occupancy. The
contractor performed this work and submitted a claim in the amount of $2,049.30.

As with all the other contracts American assigned to the County, this contract did not contain an
allowance account. Therefore, this contract must be amended by change order so that the contract can
be closed out.

CHANGE ORDER NO.: MDAD-1 (Final)
PROJECT: Decision One Offices Relocation/AA Passenger Services
Offices Relocation
PROJECT NO.: Project No. B776H
PROJECT LOCATION: Miami International Airport
PROJECT DESCRIPTION: ;his project is part of the North Terminal Development
rogram
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PRIME CONTRACTOR:
COMPANY PRINCIPALS:

GENDER AND ETHNICITY
OF PRINCIPALS:

COMPANY QUALIFIER:
LOCATION OF COMPANY:
YEARS IN BUSINESS:

CONTRACTOR PERFORMANCE:

CSBE MEASURE AT AWARD:
CURRENT CSBE STATUS:
ORIGINAL CONTRACT AMOUNT:
CHANGE ORDER
RECOMMENDATION:

CLASSIFICATION FOR CHANGE
ORDER:

ADJUSTED CONTRACT AMOUNT
INCLUDING THIS CHANGE ORDER:

PERCENT OF INCREASE OR
DECREASE OF THIS CHANGE
ORDER FROM ASSIGNED
CONTRACT AMOUNT:
CONTRACT COMPLETION DATE:
USING AGENCY:

FUNDING SOURCE:

Allied Contractors, inc.

Armando Carcache

Male, Hispanic
Armando Carcache
Hialeah, FL

Fifteen

No information is available in the Capital Improvements
Information System (CIlIS) database concerning this

contractor.
100%
100%

As Awarded by American $228,502
As Assigned to the County  $228,502

$2,049.30

Regulatory Change

Other Agency Request Change
Design Errors Change

Design Omission Change
Unforeseen/Unforeseeable Change
Other

Ooooox0O

$230,551.30

0.90%
9/13/05
Miami-Dade Aviation Department

Airport Revenue Bonds
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DBD REVIEW. Yes
PROJECT MANAGER: Juan Carlos Arteaga, North Terminal Program Manager

APPROVED AS TO LEGAL
SUFFICIENCY: Yes

Susanne Torriente,
Chief of Staff/Assistant County Manager



MEMORANDUM

(Revised)

TO: Honorable Chairman Bruno A. Barreiro DATE: February 6, 2007
and Members, Board of County Commissioners '

/ZM/%%/
FROM: %r/ay A, fibelg - SUBJECT: Agenda Item No. 8(3) (1) (F)
County Attorney

Please note any items checked.

“4-Day Rule” (“3-Day Rule” for committeeﬂs) applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required

Statement of fiscal impact required

Bid waiver requiring County Manager’s written recommendation

Ordinance creating a new board requires detailed County Manager’s
report for public hearing

Housekeeping item (no policy decision required)

No committee review



Approved Mayor Agenda Item No. 8(a) (1) (F)
Veto

Override

02-06-07

RESOLUTION NO.

RESOLUTION RATIFYING ACTIONS OF COUNTY
MANAGER PURSUANT TO PROVISIONS OF ORDINANCE
NO. 95-64, IN EXECUTING CHANGE ORDER MDAD -1
(FINAL) TO THE NORTH TERMINAL DEVELOPMENT
CONTRACT WITH ALLIED CONTRACTORS, INC,, FOR
DECISION ONE OFFICES RELOCATION/AA PASSENGER
SERVICES OFFICES RELOCATION, PROJECT NO. B776H
AT MIAMI INTERNATIONAL AIRPORT, WHICH
INCREASES THE CONTRACT AMOUNT BY $2,049.30

WHEREAS, the Board desires to accomplish the purposes outlined in the accompanying

memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, pursuant to Ordinance 95-64,
this Board approves, ratifies, and confirms the action of the County Manager in executing Change
Order MDAD-1 (Final), to the North Terminal Development Contract with Allied Contractors, Inc.,
for Decision One Offices Relocation/A A Passenger Services Offices Relocation, Project No. B776H,
in substantially the fbrm attached hereto, in the amount of $2,049.30, all as more particularly set
forth in the attached memorandum from the County Manager.

The foregoing resolution was offered by Commissioner
who moved its adoption. The motion was seconded by and

upon being put to a vote, the vote was as follows:
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Page No. 2
Bruno A. Barreiro, Chairman

Barbara J. Jordan, Vice-Chairwoman
Jose "Pepe" Diaz Audrey M. Edmonson
Carlos A. Gimenez Sally A. Heyman
Joe A. Martinez Dennis C. Moss
Dorrin D. Rolle Natacha Seijas
Katy Sorenson Rebeca Sosa

Sen. Javier D. Souto

The Chairperson thereupon declared the resolution duly passed and adopted this 6th day
of February, 2007. This resolution shall become effective ten (10) days after the date of its
adoption unless vetoed by the Mayor, and if vetoed, shall become effective only upon

an override by this Board.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF COUNTY
COMMISSIONERS

HARVEY RUVIN, CLERK

By:

Deputy Clerk

Approved by County Attorney as
to form and legal sufficiency. DE&,

Deborah Bovarnick Mastin



MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO MDAD 1 (Final) PROJECT NO. B776H DATE: 7/20/06
PROJECYT NAME: Decision One Offices Relocation/BA Passenger Services Offices Relocat ion

7O CONTRACTOR: Allied Contractors, Inc.

YOU ARE HEREBY REQUESTED TQ MAKE THE FOLLOWING CHANGES TO THE CURRENT CONTRACT, AND TO PERFORM THE WORK SUBJECT TO ALL CONTRACT STIULATIONS AND
COVENANTS

ITEM NO. DESCRIPTION AMOUN'T
! Increase the Contract Amount to correct older existing fire sprinkler line hangars that
are outside the current fire code and to close out the contract $2.049.30

JUSTIFICATION: OTHER AGENCY REQEUSTED CHANGE

SUMMARY OF CONTRACT AMOUNT

ORIGINAT, CONTRACT AMOUNT AT ASSIGNMENT .............--. $ 228,502.00

REASON FOR CITANGE:  COST OF CONSTRUCTION CHANGES PREVIOUSLY ORDERED BY COUNTY .....%50.00
0 Regubatary Change ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER .. 5 228,502.00
i1 Other Apgeney Requested Change COST OF CONSTRUCTION CHANGES THIS ORDER .............-. 5 2,049.30
{1 Design Enois Change ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER .3 230,551.30
L1 Desipn Omission Change PER CENT INCREASE, THIS CHANGE ORDER .. 0.90 %

11 County Reguested Change TOTAL PER CENT INCREASE TO DATE 0.90 %

11 Unforeseen or Uinforesceable Change EXTENSION OF TIME ALLOWED BY THIS CHANGE 0 CALENDAR DAY3 TO NA

CERTIEYING STATEMENT: 1 Jiereby certify that the supporting cost data included is, in my considered opinion, accurate; that the prices quoted are
Jair and reasonable and in proper ratio to the cost of the original work contracted for under benefit compelitive bidding.

SIGNATURE CONSULTING ARCHIFECT OR ENGINEER

') BE FILLED OUT BY DEPARTMENT INITIATING CHANGE ORDER

MeAD )

TDEPARTMEN 1/ FUNDS BUDGETED CODE

TIFIED BY

ACCEPTEDAY . : ez - . X APPROVED:
y B - BUDGET DIRECTOR

DADE COUNTY, Florida

By ils BOARD OF COUNTY COMMISSIONERS

,,,,,,,,, By. e .
LCT/CHIERE L County Manager DATE
’V,"b/t_,d
AUPROVED F/E7 |\ ATTEST:
j “ . ~
/\mmwy A ”m By: N
EN o Deputy Clerk

Change Order No. MDAD 1
MDAD Project No. B776H
Page 1 of 4
FDS5. 115 2/99



MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO MDAD 1 (Final) PROJECT NO.B776H DATE: 7/20/06

PROJECT NAME: Decision One Offices Relocation/AA Passenger Services Offices Relocation

TO CONTRACTOR: Allied Contractors, Inc.

Item 1:

SUPPLEMENTAL INFORMATION

Increase the Contract Amount to correct older existing fire sprinkler line hangars that are outside the current fire code and
to close out the contract.

JUSTIFICATION: OTHER AGENCY REQUESTED CHANGE

Part of the scope of this contract was to install additional fire sprinkler heads and lines and relocate others in existing
office areas of the terminal. The lines and sprinkler heads are held in place with hangars. When the Fire Department
made its inspection, the Fire Department determined that existing sprinkler line hangars that were not part of the
construction under this contract were not up to the current fire code standards. All of these older sprinkler line hangars
had to be brought up to code before the Fire Department would sign off on the Certificate of Occupancy. The cost of
this out of scope work was $2,049.30.

RELEASE OF CLAIM

In consideration of and conditional upon payment to Contractor by Miami-Dade County (hereinafter "County"), of the final
Contract Amount shown on the cover page, which amount includes the final Pay Application in this contract, the Contractor
releases County, and its officers, employees and agents from, and waives and relinquishes any and all claims, disputes or
causes of action it has or may have against the County, and its officers, employees and agents arising out of, or in connection
with, the Change Order or the work performed or to be performed under the Contract Documents.

The Contractor accepts the Final Pay Application and the Final Contract Amount as full accord and satisfaction of all monies
due it under or in connection with the Contract Documents and the work performed under the Contract Documents.

By accepting the work, County waives all claims against Contractor, except that County expressly reserves the right:

(D

)
3)

4

&)

to require the repair or replacement of defective work under the warranty and guaranty provisions of the Contract
Documents;

to require the repair or replacement of latent defects in the work to the extent provided by Florida law;

to perform audits and seek reimbursement of any overpayments discovered as a result of an audit, as provided in the
Contract Documents;

to enforce those provisions of the Contract Documents which specifically provide that they survive the completion of
the work; and

to enforce the terms of the Payment and Performance Bonds against Surety.

Contractor has read these provisions prior to executing the Final Change on the cover page of this document and understands
its rights.

Change Order No. MDAD 1
MDAD Project No. B776H
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FLORIDA DEPARTMENT OF INSURANCE
MICHELE ANN MAHONEY

License Number A162684

1S LICENSED TO TRANSACT THE
FOLLOWING CLASSES OF INSURANCE:

General Lines (Prap & Cas)

This licensee must have an active appointment with the insurer or
employer for which products or services are being marketed. See
reverse for additional requirements.

Y



